TRANSPORTATION COMMISSION MEETING MINUTES
APRIL 26, 2018 — 9:00 A.M.
BECKER-HANSEN BUILDING - 700 EAST BROADWAY
PIERRE, SD

COMMISSIONERS PRESENT: Kathy Zander, Vice Chair
Ron Rosenboom, Member
Rod Fouberg, Member
Ralph Marquardt, Member
Mike Vehle, Member
Kim Vanneman, Member
Don Roby, Member
Larry A. Nelson, Member

DOT STAFF PRESENT: Darin Bergquist, Karla Engle, Bonnie Olson, Rick Gordon,
Julie Bolding, Greg Fuller, Christina Bennett, Ryan
Johnson, Jason Humphrey, Kellie Beck, Mike Behm, Joel
Gengler, Steve Gramm, Steve Johnson, John Villbrandt,
Steven Jacobs, Neil Schochenmaier, Doug Kinniburgh,
Paula Huizenga, Sam Weisgram, and Patricia Saukel

OTHERS PRESENT: Sen. Jim Bolin — Canton, Rick Vallery — Rep. Kristi Noem’s
office, John Hauck — Bon Homme County Commissioner,
Gary Johnson and Gerad Johnson — AGE Corporation, Bob
Mercer — press, and Rep. Mary Duvall

OTHERS PRESENT VIA
CONFERENCE CALL: Laverne Schieffer - Mayor of Tabor, Frank Kloucek -
Scotland, Toby Crow — AGC, Wendy Sweeter — Worthing,
Rep. Jean Hunhoff — Yankton, Marilyn Renback — Lennox,
Brad Smidt — Canton, and seven other unidentified
individuals

Vice Chair Zander called the meeting of the Transportation Commission (the “Commission”) to
order at 9:00 a.m. and a quorum was determined.

Vice Chair Zander opened the floor to Commission members to disclose potential conflicts of
interest and to present requests for waivers pursuant to South Dakota Codified Law (SDCL)
chapter 3-23.

No conflicts of interest were disclosed and no waivers were requested.
*kkkkkkkkk
Vice Chair Zander asked for a motion to approve the minutes of March 29, 2018.

A MOTION WAS MADE by Fouberg and seconded by Roby to approve the March 29, 2018,
meeting minutes. All present voted aye by voice vote. The motion carried.



Vice Chair Zander asked for a motion to approve the minutes of April 12, 2018.

A MOTION WAS MADE by Vehle and seconded by Rosenboom to approve the April 12, 2018,
meeting minutes. All present voted aye by voice vote. The motion carried.

kkkkkkhkhkkk

With the Board’s acquiescence, Secretary Darin Bergquist requested to take agenda items out of
order. Bergquist stated that he did not have a Secretary’s Report to present and wished to yield
his time to Gerad Johnson of AGE Corporation for a presentation to members of the Department
of Transportation (the “Department”).

Johnson said AGE Corporation received three AGC/LICA awards at their annual state convention
in January. Johnson said AGE was fortunate enough to be the recipient of a Category Il award.
The Category Awards of I, Il, and IIl are based on a dollar volume of a project. The mid-level
project that they were on was P0063 in Corson County - a rip rap and scour protection project on
the Grand River south of McLaughlin. Johnson said AGE encountered a major differing site
condition early into the job that required bringing a team together from the Department of
Transportation. When AGE received its award, AGE was asked to recognize its subcontractors,
which it did. Johnson wanted to take a step further and also recognize the best informal partnering
that he has had to be a part of in his 40 years in business. Johnson presented a plague to Greg
Fuller, Director of Operations on behalf of the Central Office, Operations, Bridge Foundation, and
Design. Johnson presented another plague to Mobridge Area Office Engineer John Villborandt and
Project Engineer Steven Jacobs.

*kkkkkhkkkk

Karla Engle of the Office of Legal Counsel requested the Commission consider proposed
amendments to the following speed zone rule:

e 70:01:02:12 — Bon Homme County speed zone rule

Engle explained the procedural steps that were followed concerning the above rule. The Department
received petitions from the Mayor of Tyndall and Chair of the Board of Trustees of Tabor requesting
that the Department consider amendments to the above rule.

Copies of the proposed rule, maps showing the proposed speed zone changes, written comments
including letters requesting the rule amendments, and the Rules Presentation Format Form adopted
by the Interim Rules Review Committee, listing the procedural steps that have been taken so far in
the rule adoption process were provided to the Commission in the Agenda packet.

Engle pointed out that written comments were received from former legislator Frank Kloucek, Bon
Homme County Commissioner John Hauck, the Mayor of Tyndall, the Chair of the Board of Trustees
of Tabor, and Bon Homme County Sheriff Lenny Gramkow. All of these comments were provided
to the commission members in their packets.

Secretary Bergquist addressed the substantive changes in the rules after which there was an
opportunity for proponents and opponents to offer their comments at the hearing.

Bergquist asked the Commission to consider and balance the objective data at an engineering-based
perspective in determining appropriate speeds as compared with public input, comments, concerns,
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and desires. The Department analyzes and gives recommendations to the Commission from an
objective basis from gathering data from speed studies, examining accident records, measuring
geometrics in the location and other factors. All of this analysis is based on the requirements and
standards of the Manual on Uniform Traffic Control Devices (MUTCD). This is the national standard
that the Department is required to follow in recommending appropriate speed limits.

Bergquist said that there is nothing to indicate that the existing speed zones are inappropriate and
need to be changed or the change in speed limit would reduce the number of crashes in the area.

Vice Chair Zander opened the hearing to Proponent testimony.

Proponent testimony for public comment included John Hauck, Bon Homme County Commissioner,
Laverne Schiefer, Mayor of Tabor, Frank Kloucek from Scotland, and Representative Jean Hunhoff
of Yankton.

The Proponent portion of the hearing was closed and Opponents were asked to come forward. No
members of the public appeared to offer testimony in opposition to the rule changes. The hearing
was then closed at 9:25 a.m.

A MOTION WAS MADE by Marquardt and seconded by Vehle to split the consideration of speed
reduction of Tabor and Tyndall by voting separately. All present voted aye by voice vote. The motion
carried.

A MOTION WAS MADE by Vehle and seconded by Roby to approve reducing the speed zone in
Tabor from 65 MPH to 55 MPH.

In an attempt to conduct a voice vote, it was determined there would be a mixed vote. A roll call vote
was then requested. All present voted by roll call vote, 4 ayes [Marquardt, Rosenboom, Vanneman,
and Vehle], 4 nays [Fouberg, Nelson, Roby, and Zander]. The motion failed due to a tie vote.

A MOTION WAS MADE by Roby and seconded by Vanneman to reduce the speed zone in Tyndall
from 55 MPH to 45 MPH. All present voted nay by roll call vote. The motion failed.

kkkkkkkkkk

Engle requested that the Transportation Commission propose a hearing date to consider changes
to 70:01:02:09 -- Lawrence County speed zone rule.

A MOTION WAS MADE by Roby and seconded by Rosenboom to set the administrative hearing
date for the May 24, 2018, Commission meeting. All present voted aye by roll call vote. The motion
carried.

RESOLUTION #2018-04.01 was adopted.

kkkkkkhkhkkk

Greg Fuller, Division Director of the Division of Operations, presented the following information
regarding Construction Change Orders to the Transportation Commission:

Construction change orders approved in March contain an increase of approximately $1,429,790.



Over the past 12 months, the overall contract increase is 2.60%.

The following projects have a Construction Change Order (CCO) amounting to a contract change
in excess of $50,000.

ABERDEEN REGION
There are no CCOs amounting to a change of $50,000 to report this period.
MITCHELL REGION

Project: IM-NH-P 0023(44), Clay County, PCN 052V
Location: Various Routes in the Yankton Area
Contractor: Interstate Improvement, Inc

Type of Work: PCC Pavement Joint and Spall Repair

Original Contract Amount:  $ 1,209,726.90
Change on CCO No. 3F: $ 110,946.10
Net Change to Date: $ 603,974.65

Explanation of Change on CCO No. 3F: This increase is the result of the Contractor
performing additional non-reinforced concrete repair. During construction, the Department
identified additional concrete in need of repair. When traffic is removed from the roadway,
the Department is able to perform a closer inspection of the site and more accurately
determine the extent of the necessary repair areas. This variation is common for the work.
Additionally, a change was ordered by the Engineer to require the Contractor to remove
additional concrete pavement to allow for more and larger asphalt growth joints. Increases
to the quantity of concrete removal and asphalt concrete composite items reflect this
change.

Project: NH 0050(108)385, Yankton County, PCN 023U

Location: SD 50, east and west of Yankton

Contractor: PCIRoads, LLC

Type of Work: PCC Overlay, PCC Surfacing, Curb & Gutter, Crossover, Cutoff Drain, &
Edge Drains

Original Contract Amount:  $ 10,492,623.73
Change on CCO No. 6: $ 144,668.22
Net Change to Date: $ 174,321.15

Explanation of Change on CCO No. 6: This increase is the result of the Department
adjusting the contract quantities to match the quantity used during construction including
a large increase to the furnish concrete overlay item. The Department approved concrete
surface profile resulted in additional furnish concrete overlay than estimated in the plans.
Additionally, the Contractor earned an incentive payment for pavement smoothness. The
Department made the incentive payment in accordance with the contract.

Project: NH 0034 (160) 386, Lake County, PCN 02R6
Location: SD34 in Madison
Contractor: T&R Contracting Inc.



VI.

Type of Work: Urban Grading, Storm Sewer, Curb & Gutter, Sidewalk, Traffic Signals,
Roadway Lighting, PCC Surfacing

Original Contract Amount:  $ 6,789,000.00
Change on CCO No. 3: $ 101,077.82
Net Change to Date: $ 116,157.39

Explanation of Change on CCO No. 3: This increase is the result of additional work
performed by the Contractor to excavate contaminated material, perform additional
staking, and perform extra work to install signs for safe routes to schools not included in
the plans.

Project: NH 0050(97)411, Clay County, PCN 023L

Location: SD 50 from Vermillion to 1-29

Contractor: Spencer Quarries Inc.

Type of Work: Micro-Milling Asphalt Concrete, Asphalt Concrete Resurfacing, Box
Culverts, & Culvert Repair

Original Contract Amount:  $ 3,817,263.06
Change on CCO No. 3: $ (188,223.56)
Net Change to Date: $ (183,294.30)

Explanation of Change on CCO No. 3: This decrease is the result of the Department
adjusting the contract quantities to match the quantity used during construction. The larger
decreases include asphalt binder, asphalt concrete, asphalt for tack, flagging, and pilot
car. The decreases are the result of normal variations and are common for this work.

PIERRE REGION

Project: IM 0904(57)189, Jones County, PCN 035E

Location: 1-90 from Murdo to Draper

Contractor: Knife River Midwest LLC

Type of Work: PCC Overlay, Pavement Repair, and Edge Drains

Original Contract Amount: $ 13,214,694.07
Change on CCO No. 10: $ 169,792.00
Net Change to Date: $ 1,562,489.40

Explanation of Change on CCO No. 10: This increase is the result of the Department
settling the material payment portion of the claim submitted by the Contractor.

Project: IM 0904(57)189, Jones County, PCN 035E

Location: 1-90 from Murdo to Draper

Contractor: Knife River Midwest LLC

Type of Work: PCC Overlay, Pavement Repair, and Edge Drains

Original Contract Amount:  $ 13,214,694.07
Change on CCO No. 11F:  $ 149,078.66
Net Change to Date: $ 1,711,568.06



VII.

VIII.

Explanation of Change on CCO No. 11F: This increase is the result of a mediation
settlement on the remaining portions of the claim submitted by the Contractor.

Project: BRO 8048(03), Mellette County, PCN 02DY

Location: Structure 18.9 N & 0.8 W of Cedar Butte over the White River
Contractor: Journey Group Companies

Type of Work: Structure and Approach Grading

Original Contract Amount:  $ 3,830,677.52
Change on CCO No. 2: $ 92,753.17
Net Change to Date: $ 93,523.17

Explanation of Change on CCO No. 2: This increase is the result of an increase to the
contract quantity of riprap necessary for the project. Due to high flows in the stream and
encountering sandy, unstable soil; the Department ordered additional riprap to stabilize
the stream bank.

Project: IM 0904(59)210, Lyman County, PCN 04D4

Location: 1-90 from Vivian to Oacoma

Contractor: Simon Contractors of SD dba Hills Materials Co.

Type of Work: Asphalt Surface Treatment and Asphalt Surfacing of Shoulders, Ramps,
and Crossroads

Original Contract Amount:  $ 3,414,063.32
Change on CCO No. 3F: $ 59,882.60
Net Change to Date: $ 86,004.20

Explanation of Change on CCO No. 3F: This increase is the result of an increase to the
contract quantities of asphalt concrete and asphalt binder. These items increased as the
result of additional full width shoulder repairs needed and as the result of a slight increase
in the asphalt concrete depth over the full length of the project used to construct the project
as to the planned typical section.

Project: NH 0083(84)96, Stanley County, PCN 04WP

Location: US 83 from Ft. Pierre to Lyman/Stanley Co. Line

Contractor: Duininck Inc.

Type of Work: Micro-Milling Asphalt Concrete, Asphalt Concrete Resurfacing, Pipe &
Erosion Repair, & Rumble Strips/Stripes

Original Contract Amount: $ 11,965,195.70
Change on CCO No. 6: $ 236,655.87
Net Change to Date: $ 845,616.15

Explanation of Change on CCO No. 6: This increase is the result of additional asphalt
concrete and asphalt binder ordered by the Engineer to provide strengthening and leveling
throughout the project. Additionally, the Department made incentive payments for asphalt
concrete smoothness and asphalt concrete mix quality in accordance with the contract.

RAPID CITY REGION



XI.

XII.

Project: IM 1902(61)0, Pennington County, PCN 1162

Location: Exit 1 in Rapid City (near Civic Center)

Contractor: Reede Construction, Inc.

Type of Work: Interchange Replacement - Grading, PCCP & Structure, Remove &
Replace PCCP, AC Surfacing

Original Contract Amount: $ 32,588,511.91
Change on CCO No. 10: $ (345,141.67)
Net Change to Date: $ 109,764.78

Explanation of Change on CCO No. 10: This decrease is the result of the Department
adjusting the contract quantities to match the quantity used during construction including
large decreases to shot rock, fast track concrete, and longitudinal pedestrian barricade.
During construction, the Department discovered a plan error in the quantity of shot rock.
The Contractor's sequence of operations resulted in less fast track concrete needed
during construction. The number of longitudinal pedestrian barricades used on the project
was less than estimated in the plans.

Project: IM 1902(61)0, Pennington County, PCN 1162

Location: Exit 1 in Rapid City (near Civic Center)

Contractor: Reede Construction, Inc.

Type of Work: Interchange Replacement - Grading, PCCP & Structure, Remove &
Replace PCCP, AC Surfacing

Original Contract Amount: $ 32,588,511.91
Change on CCO No. 11: $ (83,411.68)
Net Change to Date: $ 26,353.10

Explanation of Change on CCO No. 11: This decrease was the result of correcting the
guantity of water for dust control added on a previous CCO. CCO #3 incorrectly estimated
the quantity of water for dust control. This CCO corrects the quantity to the amount used
during construction.

Project: NH-PH 0018(177)104, Oglala Lakota County, PCN 02QC

Location: US 18 from Pine Ridge to SD 391

Contractor: Loiseau Construction, Inc.

Type of Work: Shoulder Widening, Cold Milling Asphalt Concrete, Asphalt Concrete
Resurfacing, & Replace Structures

Original Contract Amount: $ 22,224,615.26
Change on CCO No. 5: $ 55,987.50
Net Change to Date: $ 207,446.18

Explanation of Change on CCO No. 5: This increase is the result of additional riprap,
woven separator fabric, and box culvert undercut necessary for construction. Due to
unstable conditions encountered during construction, the Contractor was required to
perform additional excavation and then plan woven separator fabric at the bottom of the
excavations to provide a stable base for construction. Due to high water flows and the
potential for erosion, the Department required the Contractor to place riprap in additional
areas along the project.




XII.

XIV.

XV.

XVI.

Project: NH-PH 0018(177)104, Oglala Lakota County, PCN 02QC

Location: US 18 from Pine Ridge to SD 391

Contractor: Loiseau Construction, Inc.

Type of Work: Shoulder Widening, Cold Milling Asphalt Concrete, Asphalt Concrete
Resurfacing, & Replace Structures

Original Contract Amount:  $ 22,224,615.26
Change on CCO No. 9: $ 121,747.60
Net Change to Date: $ 407,552.96

Explanation of Change on CCO No. 9: This increase is the result of extra work ordered by
the Department for asphalt patching of distressed pavement along US 18 in Pine Ridge.
In addition to the asphalt patching, the Contractor was also required to adjust manholes
and provide traffic control and pavement markings in the areas of the asphalt patching.

Project: NH-PH 0018(177)104, Oglala Lakota County, PCN 02QC

Location: US 18 from Pine Ridge to SD 391

Contractor: Loiseau Construction, Inc.

Type of Work: Shoulder Widening, Cold Milling Asphalt Concrete, Asphalt Concrete
Resurfacing, & Replace Structures

Original Contract Amount:  $ 22,224,615.26
Change on CCO No. 12: $ 646,241.46
Net Change to Date: $ 1,056,176.31

Explanation of Change on CCO No. 12: This increase is the result of a large overrun in
the plans quantity of flagging and pilot car hours. Due to the high traffic volume and the
nature of the work, the Department ordered extra flaggers and an additional pilot car in
the urban setting of Pine Ridge.

Project: NH-PH 0018(177)104, Oglala Lakota County, PCN 02QC

Location: US 18 from Pine Ridge to SD 391

Contractor: Loiseau Construction, Inc.

Type of Work: Shoulder Widening, Cold Milling Asphalt Concrete, Asphalt Concrete
Resurfacing, & Replace Structures

Original Contract Amount:  $ 22,224,615.26
Change on CCO No. 13: $ 284,619.00
Net Change to Date: $ 1,340,795.31

Explanation of Change on CCO No. 13: This increase is the result of additional seeding,
mulching, and fertilizer used during construction. A plan error underestimated the
disturbed area of the project in need of reseeding.

Project: NH-PH 0018(177)104, Oglala Lakota County, PCN 02QC

Location: US 18 from Pine Ridge to SD 391

Contractor: Loiseau Construction, Inc.

Type of Work: Shoulder Widening, Cold Milling Asphalt Concrete, Asphalt Concrete
Resurfacing, & Replace Structures



Original Contract Amount:  $ 22,224,615.26
Change on CCO No. 14: $ 118,206.50
Net Change to Date: $ 1,459,001.81

Explanation of Change on CCO No. 14: This increase is the result of several changes to
fencing items due to landowner requests and Department identified needs. These
changes are common for this type of work.

XVII.  Project: P 0079(77)150, Butte County, PCN 05P7
Location: SD 79 from Castle Rock to 11.5 miles north of the Butte/Harding Co Line
Contractor: Anderson Western, Inc.
Type of Work: Cold Milling Asphalt Concrete & Asphalt Concrete Surfacing

Original Contract Amount: $  5,932,572.78
Change on CCO No. 4: $ (52,698.21)
Net Change to Date: $ (52,519.08)

Explanation of Change on CCO No. 4: This decrease is the result of the Department
adjusting the guantities of pavement marking paint, flagging, and pilot car to match the
guantity used during construction.

*kkkkkkkkk

Ryan Johnson, Specifications Engineer of the Division of Operations presented the proposed
changes to the Special Provision for Price Schedule for Miscellaneous Items for Commission
consideration. The proposed changes are as follows:

e Flagging for traffic control, change from the current rate of $24.19/hour to $28.99/hour
e Pilot Car for traffic control, change from the current rate of $38.35/hour to $41.88/hour

The changes are due to recent changes in the rate for the USDOL wage decisions for Laborers,
Group GL 1, which is used to establish these rates.

A MOTION WAS MADE by Roby and seconded by Vanneman to approve the change to the
Special Provision to reflect the rate change from the current rate of $24.19/hour to $28.99/hour
for flaggers and from the current rate of $38.35/hour to $41.88/hour for pilot car drivers. All present
voted aye by roll call vote. The motion carried.

kkkkkkkhkkk

Joel Gengler of the Right of Way office presented the following items for Commission
consideration:

1. Abandonment — Codington County

Request Transportation Commission approval to abandon by resolution the following
property acquired for highway purposes:

Lot AB1 in a portion of Lot H1 in the NE1/4 of Section 21, Township 119 North, Range
51 West of the 5th P.M., Codington County, South Dakota.



Said Lot AB1 contains 2.66 acres.

Lot H1 in the Northwest Quarter (NW1/4) of Section 22, Township 119 North, Range

51 West of the 5th P.M., Codington County, South Dakota.

Said Lot H1 contains 0.59 acre.

Former South Dakota Highway 20 formerly occupying portions of sections 14, 15, 22 and

23 of Township 119 North, Range 51 West of the 5th P.M., Codington County, South
Dakota.

The above described properties are located on the north side of current Hwy 20 near the

community of South Shore. The properties are no longer needed for highway purposes

and abandonment is recommended by DOT Watertown Area.
The Department withdrew this Item #1 until the May 24, 2018, meeting.
2. Abandonment — Pennington County

Request Transportation Commission approval to abandon by resolution the following
property acquired for highway purposes:

Lot A in a portion of existing SD Highway Custer Gulch Rd Right of Way in the SE1/4

SE1/4 of Section 15, Township 1 North, Range 5 East of the B.H.M., Pennington County,

South Dakota.

Said Lot A contains 2.66 acres.

Location is approximately two miles south of Pactola Lake on the east side of Custer Gulch

Road near the intersection of Hwy 385. Custer Gulch Road was formerly Hwy 385 prior to
the construction of the highway across Pactola Lake dam. Fifty feet from the center line of

Custer Gulch Road is being retained for future use by Pennington County and the United
States Forest Service.

This property is no longer needed for highway purposes and abandonment is recommended

by DOT Rapid City Region/Custer Area.

A MOTION WAS MADE by Rosenboom and seconded by Fouberg to approve item #2-

Abandonment-Pennington County. All present voted aye by roll call vote. The motion carried.
RESOLUTION #2018-04.02 was adopted.

3. Request for land trade — Lincoln County

Project: NH-PH 0115(48)76 Lincoln County PCN 0214 - SD115 from 85 Harrisburg Corner
(273 Street) to 85th St. south of Sioux Falls, Structure # 42-100-038, Reconstruct to 4 lane

segment, Grading, PCC Surfacing

Trade of Lot H2 in the North 507.22 feet of the West 1030.50 feet in the NW1/4 NW1/4 of
Section 26, Township 100 North, Range 50 West of the 5th P.M., Lincoln County, South

Dakota, containing 0.02 acre. (property), and,;
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The North 507.22 feet of the West 1030.50 feet in the NW1/4 NW1/4 of Section 26,
Township 100 North, Range 50 West of the 5th P.M., Lincoln County, South Dakota,
containing 0.10 acre. (temporary easement) for;

Lot B of Lot H1 in the N1/2 of the NW1/4 of Section 26, Township 100 North, Range

50 West of the 5th P.M., Lincoln County, South Dakota, containing 0.53 acre, more
or less.

The proposed land trade is an exchange of land with no additional money for the exchange
by either party.

A MOTION WAS MADE by Fouberg and seconded by Roby to approve item #3-Land Trade-
Lincoln County. All present voted aye by roll call vote. The motion carried.

RESOLUTION #2018-04.03 was adopted.
4. Abandonment — Charles Mix County

This resolution will abandon the temporary easements on Charles Mix County Project P
0050(104)302, PCN 03AG.

5. Abandonment — Charles Mix County

This resolution will abandon the temporary easements on Charles Mix County Project P
0046(57)291, PCN 03AH.

A MOTION WAS MADE by Rosenboom and seconded by Vehle to approve items #4 and 5-
Abandonment-Charles Mix County. All present voted aye by roll call vote. The motion carried.

RESOLUTION #2018-04.04 was adopted.

6. Condemnation — NH 0083(74)56, PCN 036E, Jones County
Request Transportation Commission resolution determining that the taking and damaging of
real property interests in and to the following properties is necessary for a public purpose

and authorizing condemnation:

Parcels: 15,16,16A,20,20A,20B,21,21A,22,23,24,25,26,27, A4 and F4 — Donald Hight
Family Limited Partnership and et. al: Owners.

Parcels: 18, A3, and F3 — Adeline Hight Family Limited Partnership: Owners
To date, the Department of Transportation has been unable to acquire the necessary
releases to property interests through negotiations for the project NH 0083(74)56, PCN
036E, Jones County - US83 - From North of the Mellette/Jones County. Line to South of
Murdo.
The Department withdrew Item #6 until the May 24, 2018, meeting.

kkkkkkhkhkkk
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Sam Weisgram of Project Development presented the following bid letting results:

March 29, 2018
(Pierre Region)

Shared Use Path
05CJ P TAPU(17) Lyman County
Sharpe Enterprises Inc $264,549.20
City of Presho

A MOTION WAS MADE by Fouberg and seconded by Rosenboom to reject the bid by Sharpe
Enterprises, Inc. for the Shared Use Path. All present voted aye by roll call vote. The motion
carried.

April 18, 2018

Structure (4-12'x12' RCBC) & Approach Grading

1 02E6 BRO 8041(00)01 Lawrence County
Journey Group Companies $498,369.21
Structure 0.9 miles east of US85S on 190 Service Road (Alcorn Ridge Road) over Polo
Creek

Structure (86' Continuous Concrete Bridge) & Approach Grading

2 05R5 BRF 2306(00)16-3 Brown County
Prahm Construction, Inc. $1,217,318.15

Structure on 3rd Ave. SE over Moccasin Creek in Aberdeen SN 07-126-328

Culvert Lining

3 0423 NH-P 0031(28) Haakon, Hughes, Jackson, Stanley County
Midwest Contracting, LLC $1,381,158.56
Various Locations in the Pierre and Mobridge Area

PCC Pavement Repair and Replace Approach Slabs

4 03U1, 05LJ NH 0014(219)414, NH-P 0012(205) Brookings, Codington County
BX Civil & Construction, Inc. $1,860,461.80
Various locations in the Watertown Area, and 4 structures on US14E, east of Volga

Cold Milling Asphalt Concrete, Asphalt Concrete Resurfacing, Guardrail & Slide Repair

5 04EA, 04T8 NH 0018(188)320, NH 0046(62)278 Charles Mix, Gregory County
Spencer Quarries Incorporated $5,526,553.77
US18 from US281, east to Pickstown & SD46 1.6 miles of US281 at Pickstown

A MOTION WAS MADE by Vehle and seconded by Vanneman to approve bid #s 1, 2, 3, and 5.
All present voted aye by roll call vote. The motion carried.

A MOTION WAS MADE by Roby and seconded by Fouberg to approve bid #4. All present voted
aye by roll call vote. The motion carried.

kkkkkkhkhkkk
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Mike Behm, Director of Planning and Engineering presented the following STIP revisions:

REV 18-040

REV 18-044

FOR COMMISSION APPROVAL

This revision will delete a 2018 Mitchell Region scour protection project
along 190. (Sequence #s 578 & 648, Pages 132 & 143 in the 2018-2021
STIP Book). This work will be incorporated in future projects as the 2019-
2022 STIP is developed.

FY 2018 Minus $960,000

This revision will add a Mitchell Region horizontal curve delineation
project in 2018 that was not let in 2017.

FY 2018 Plus $204,000

A MOTION WAS MADE by Vanneman and seconded by Fouberg to approve STIP revisions #18-
040 and #18-044. All present voted aye by roll call vote. The motion carried.

REV 18-041

REV 18-042

REV 18-SC-023

REV 18-SC-024

INFORMATIONAL REVISIONS FOR THE COMMISSION

This revision deferred a 2018 structure maintenance project located on
US12 in Grant County and on SD22 in Hamlin County to 2019. (Sequence
#s 344 & 375, Pages 93 & 99 in the 2018-2021 STIP Book).

FY 2018 Minus $208,000
FY 2019 Plus $212,000

This revision advanced a 2019 railroad crossing and signal improvement
project on SD50 in Yankton (Sequence #1068, Page 195 in the 2018-2021
STIP Book) to 2018, deleted signals, and adjusted the cost estimate. A
new project will be added to the 2019 STIP for signals.

FY 2018 Plus $130,000
FY 2019 Minus $186,000

This revision split a 2019 Various Locations Statewide High Friction
Surface Treatment project (Sequence # 929, Page 177 in the 2018-2021
STIP Book) into two projects, one project for the Rapid City Region and
another project for the Aberdeen, Mitchell and Pierre Region.

FY 2019 No Change

This revision balanced the cost estimate and location of a 2018 Aberdeen
Area Pipe Work project and a 2018 Huron Area Pipe Work project
(Sequence #s 3 & 5, Page 39 in the 2018-2021 STIP Book).

FY 2018 No Change
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REV 18-SC-026 This revision adjusted the cost of a 2018 railroad crossing improvement
crossing located on US14 west of Volga (Sequence #94, Page 50 in the
2018-2021 STIP Book).

FY 2018 Plus $233,000

REV 18-SC-027 This revision adjusted the cost of a 2018 US18 structure maintenance
project located 3 miles mile of Edgemont (Sequence #319, Page 89 in the
2018-2021 STIP Book).

FY 2018 Plus $274,000

REV 18-SC-028 This revision adjusted the cost of a 2018 Culvert Repair project located on
the Standing Rock Indian Reservation (Sequence #237, Page 72 in the
2018-2021 STIP Book).

FY 2018 Plus $1,566,000

*kkkkkhkkkk

Behm presented a proposal to remove the Interstate 29 (129) structure #42-065-130 on 281
Street between Exit 62/US18E (Canton) and Exit 64/SD44W (Worthing) for Commission
consideration. Behm referred to Attachment #10 of the Agenda packet which included background
information and written comments regarding the removal of the structure. Behm indicated the
Department received one additional voicemail call on April 25, 2018, requesting to reconstruct the
structure due to the Ag equipment currently utilizing the bridge.

Behm briefly summarized that the structure was built in 1958 and that there were no viable
preservation techniques available to extend its useful life. Behm said the next step for the bridge
would to be a replacement. Based upon the traffic that is currently using the bridge and the
proximity of other crossing locations, it is the Department’s recommendation for the Commission
to allow for removal of the structure.

Vice Chair Zander opened the meeting up to public testimony.

Opponent testimony for public comment included Senator Jim Bolin from Canton, who provided
a handout to the Commission of a copy of Resolution No. 1804-24 signed by David Gillespie,
Chairman of Lincoln County Commission.; Marilyn Renback of Lennox, Brad Smidt of Canton,
and Wendy Sweeter of Worthing offered testimony in opposition to the bridge removal.

No other members of the public offered proponent or opponent testimony. Public testimony was then
closed at 10:40 a.m.

A MOTION WAS MADE by Roby and seconded by Fouberg to accept the Department’s
recommendation to remove the structure on 129. All present voted by roll call vote: 3 ayes
[Fouberg, Roby, and Zander], 5 nays [Marquardt, Nelson, Rosenboom, Vanneman, and Vehle].
The motion failed.

A MOTION WAS MADE by Marquardt to continue to monitor the bridge and the Department would
close the bridge for safety reasons based on bridge inspections. Marquardt withdrew his motion.

14



*kkkkkkkkk

Behm presented the following 2019 Economic Development Grants for consideration with the
recommended changes noted in yellow to the grant maximum amount and DOT cost share. Behm

also requested to strike the requirement of one-mile length of road or less for grant eligibility.
2019 ECONOMIC DEVELOPMENT GRANTS

INDUSTRIAL PARK GRANT AGRI-BUSINESS GRANT COMMUNITY ACCESS GRANT
New or expanding industry New or expanding agricultural Towns with less than 5,000
PURPOSE business
FUNDING LEVEL/YEAR $500,000 $1,500,000 $2,500,000
APPLICATIONS DUE April 15, July 15, October 15 April 15, July 15, October 15 July 15
GRANT MAX AMOUNT* $500,000 $600,000
DOT COST SHARE ** 80/20
MIN CAPITAL INVESTMENT 5 times state investment, and 5 times state investment, or NA
JOB CREATION Minimum of 5 jobs created Minimum of 5 jobs created NA
COMMITMENT Start construction within 6 months or within past year NA
LOCAL GOVERNMENT
REQUIREMENTS Right of Way acquisition, engineering, bid letting, and utility costs
Road Condition, Average Daily
GOED review and approval GOED and Dept of Agreview and Traffic, amount of truck traffic,
RECOMMENDATION REVIEWS approval location

* 2016-2018, previous grant maximum amounts were limited to $400,000 each. Prior to 2016, the maximum grant was $200,000 each.
** Prior years cost share was 60% grant / 40% local funds.

A MOTION WAS MADE by Vanneman and seconded by Fouberg to make the requested
changes. All present voted aye by roll call vote. The motion carried.

k*kkkkkhkkkk

Bergquist asked several members of the Commission to update their biographical information for
the Open SD Boards and Commission website and that the Department needs an updated photo
of each Commission member.

kkkkkkkhkkk

With the Vice Chair's permission, Behm provided information on a couple of items that
Commission members inquired about at the last Commission meeting regarding the STIP. One
guestion was about how many of the local STIP projects are remaining as part of the SB1 STIP
buyout, and Behm said there were four county projects remaining. The second follow up item was
the potential use of some property located in Sioux Falls. A recommendation will be provided at
the next Commission meeting.

kkkkkkkhkkk

With no other business to come before the Commission, the meeting was declared adjourned
upon a motion by Nelson and seconded by Roby at 11:55 a.m.
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